
 

 

      
 

   
 

              
         

 
                  

                  
               

           
                

                 
                 
                  
                 

               
   

  

  
 

                
                

                  
                

                
                  

              
               

                
                 

              
              

               
                   

  
 

                 
                  
                
              

              
    

  
                    

                   
                     

    
 

Southwest Montana Veteran’s Home. Update #53 

By Mike Lawson 

Greeting once again to you, the Veterans/Communities/Counties of SW MT, who are the chief 
organizers and supporters of the “SW MT Veteran’s Home. 

Lots to report this week, as things are really progressing on all the buildings that make up this, 
our SW MT Vet Home. I always enjoy getting the scoop, as to what has happened this past 
week and what is going to happen this week. My go-to guys, being Site Construction 
Superintendent Mike Ascheman and Carpenter General Foreman John Kotka, are always 
upbeat and positive about the building of this project. Our SW Mt Vet Home Liaison Mark 
Gollinger and I did a walk-through on Friday and, as usual, were impressed with how much got 
done during the week. It’s always interesting to see, if something is scheduled to be done and 
can’t be gone, due to material not arriving or other problems that they get hit with. Mike and 
John always have a back-up plan, to go to, to accomplish another piece of the project building 
puzzle. As we go through the building construction updates we’ll see how they worked their 
building construction magic. 

Construction Updates: 

Community Center Building: Interior: Every week we are anxious to see what has taken 
place here, since the last time we walked through. We were not disappointed. The ceiling are 
the big story, as all the T-Bar metal grid framing is in place, with all the Yellowstone Acoustical 
Grid ceiling panels installed. The sheet rock ceiling areas are being put in place and the 
probability of them wrapping this up, this week, is highly likely. The interior door hardware was 
installed for the doors that were hung. There are a few specialty doors that have yet to be 
delivered, which are expected this week or next. The electricians/sprinkler head guys and the 
sheetmetal guys were busy putting the ceiling vents, ceiling overhead light cans and the ceiling 
sprinkler head sections in place. These are finish work applications and gives us a glance, at 
the light at the end of the tunnel, for this Community Center Building completion. GF John Kotka 
is wanting to have some carpenters, doing finish trimming here, especially on the window 
boxes. This will really give a finished look to the rooms of this building. 
Exterior: The siders are doing beautiful work and are ready to tackle the “Portico Entrance”, 
which will entail a lot of work. I encourage anyone to drive by and see how beautiful this building 
is looking. 

Cottage #1: Interior: The big happening here is the mud and taping, which is time consuming 
but it’s progressing nicely. As this is going on and a certain amount gets done, the other krafts 
can move into the next phase of their individual work. The Sheetmetal and Plumbers are doing 
just that, in hooking components together, concerning the hot water piping and the heating 
system. The emphasis is in the Mechanical Room. The Fire Suppressant guys were also 
continuing on their work. 

Exterior: It’s all about siding, as the siding crew is going to town. The siding is a different color 
than the Community Building. It is a Grey trim with Blue-like siding. Drive by and take a look, as 
it's right next to the Blacktail Loop Road. It has a great look to it and John Kotka calls it the 
“Spirit of the USA”. 



 

 

                  
               

                    
        

 
             
              
              

              
               

                
                 
 

 
                

                 
               

        
 

              
           

               
         

 
              

                
  

 
                 

                 
              

               
                   
     

 
           

               
              

                  
                  

            
                   

               
               

               
               
                   

              
                   

        
 

Cottage #2: Interior: Sheetrock is still being hung in this building, but is getting closer to the 
end. The Plumbers and SheetMetal guys, continue to work on their rough-in hook-ups, etc.. 
Exterior: This building is ready for the siding crews to start siding it. It will be a different color 
than the Community Center Building and Cottage #1. 

Cottage #3: The electricians are continuing to pull wire and install electrical boxes/conduit/etc.. 
Plumbers are finishing some of their rough-in piping. Insulators are scheduled to do sound 
insulation on interior walls. I mentioned last week about the shortage of sheetrock hangers. 
Between Mike Ascheman and Collins Painting, a Mexican Crew from Bozeman was hired and 
are working, hanging sheet rock in this building. Mike said the Mexican workers across the 
country, have specialized in this process. They have a good reputation for doing good work, are 
reliable and are hard workers. This will definitely help keep this job on schedule and not get 
behind. 

Exterior: Before the 3M Vapor Barrier, Peel and Stick material, can be applied, caulking of the 
corners and joints has to be done. This has happened on this building, with the 3M application 
following. This is then followed by window installation and the insulated foam Blue Board. The 
exterior building door frames have all been installed. 

Cottage #4: Interior: The electricians are doing their, ongoing, rough-in of pulling wire/box 
installation/running conduit. The SheetMetal guys are working on ductwork and roof 
penetrations for roof vents. The Carpenters are close to being done for now after having 
framed/installed soffits as well as most of the blocking/backing. 

Exterior: The exterior door frames will start to be installed. Caulking is started and 
possibly the 3M Vapor Barrier process will begin. This will then allow the window installation to 
get started. 

Cottage #5; The best way to see this building is from the Continental Drive side, which is 
directly east of our Vet Home Complex. Most of the interior framing is completed, with framing of 
backing/blocking and soffits, continuing. The roof trusses on the resident wings were rolled up 
into place and sheeted with the fire resistant plywood sheeting. The Central Common Area of 
this building will see the roof trusts rolled into place this week, as a Monday delivery of them to 
the site, has been promised. 

On-Site Work: Electricians have started working on the exterior “underground conduit/electrical 
line” work, which goes from the “Electrical Vault Building” to each of the Cottages. The 
excavating work by Mike Zemlijak and crew, has seen most of the waterlines/storm drain 
system, completed. He has some “Retaining Wall” to build on the SW and North side of our Vet 
Home Site. Mike Ascheman is coordinating, in getting the pads poured for the Well House, the 
Electrical Vault Building and the Maintenance Building. Steed Cement Construction, out of 
Great Fall, has the contract to pour these pads. They would like to make one trip down and pour 
them all at the same time, which makes perfect sense. A big obstacle, Site Construction 
Superintendent Mike Ascheman, is dealing with now, is to get off-site parking for all the 
construction workers. The construction has progressed to the point of all these vehicles being in 
the way, of this next phase of construction. The Harrington family, who generously donated the 
land for our SW MT Vet Home, own the property north of us. This would be a good alternative, 
for our construction workers to park their vehicles. The Harrington family, has been so 
supportive to our Veterans and this Vet Home, that I think they would be willing to allow this to 
happen. Mike’s in the process of contacting them. 



 

 

               
                

               
                

                   
                 
  

 
                  

             
            

 
                  

SW MT Vet Home Liaison Mark Gollinger, continues to work behind the scenes, doing things 
most of us aren’t aware of. He is in the process of acquiring Kitchen Equipment, Linens, 
Maintenance tools etc., needed for the operation of the home but not covered by the 
construction contract. We can only imagine the scope of this. In the process, of shopping, Mark 
has to compare sources in order to get the best deals for our Vet Home, the taxpayers and to 
meet the satisfaction of the supervisors of the state, who will review these purchases with a fine 
tooth comb. 

Now that we’re in Phase #2 of the state Covid-19 requirements, I expect the SW MT VET Home 
Foundation to start meeting soon, as we have important ongoing Veteran business/needs to 
address. As soon as a date is available, it will be published. 

In closing, stay dry, be safe, and respect one another, in the climate our country is experiencing. 


