
 

 

Southwest Montana Veteran’s Home, Update #12 

By 

Mike Lawson 

 
Greeting once again to you the veterans/communities who make up the six 
counties in SW Montana who are represented as the organizers and chief 
supporters of the “SW MT Veteran’s Home”. This is the 12th update on our 
Veterans Home. 

This week has been an exciting week to drive by the Vet Home Construction Site 
or stop at the “Viewing Hooch” and visually see things happening. If you 
remember me writing about the incredible amount of detailed work involved in 
just getting the foundations out of the ground, I can now write that the above the 
ground work on the Community Center is really starting to take off. As of this 
Thursday evening, all the north wall sections and most of the east side sections 
of the Community Center are erected. Cottage #1”s floor slab was also poured by 
Steed Construction out of Helena today. They’re specialists with the latest 
concrete finishing machines that put a beautiful smooth surface on the slab 
floors. The Steed Construction concrete workers started early and were still 
working at 7:00 this evening when I went by. The rain today was problematic but 
they worked through it. 

Again my “go to guy:” Construction Site Superintendent “Mike Ascheman” was, 
as always, full of up to date information of what exactly is going on now and will 
be going on in the days to come. He has a plan and timeline laid out as to the 
sequence of each phase getting done or started. His hope is to have a “Cottage 
Slab Pour” take place every two weeks which would have the potential of all the 
five Cottage floors being done and ready for framing by the middle of October. 
(Still have the dream that somehow-someway Cottage #6 could be brought into 
the picture) 

 Cottage #1 will be ready for framing next week if Mike has the manpower 
to put on it. 

 Cottage #2’s interior walls are on schedule to be formed and poured, as 
well as a footing pad, the week this article comes out. 

 Cottage #3 has the footing with four foot sticks of rebar sticking  up out of 
them poured and are now ready for the foundation wall forms to be installed. 
Once that’s done the walls will be ready for concrete. 



 

 

 Cottage #4 has the footings dug and when time permits the footing forms 
will be built. 

 Cottage #5 is laid out for digging but is in the wings waiting for this to 
happen. In reality it’ll probably be awhile as there’s a lot to do on the other 
Cottages, the site storm drain system, the sewer/water lines, etc, to make it 
feasible to do right away. 

 Every Thursday the General Contractor, Markovich Construction meets 
with the State (owners) represented by the State MTSWVH Site Construction 
Superintendent/Liaison, Engineer “Chris Ames” assigned by the State Div. of 
Architecture and Engineering. He checks and makes sure things are in 
compliance and going well. Chris is the go between with the Contractors, his 
Division and Mt Dept. of Public Health and Human Services (Chiefly Shaunda 
Hildebrand). Mike Ascheman said everything looks good and everyone is happy 
with how things are going so far. Again, he mentioned that when a construction 
project starts on a good note and continues that way, the project will end up on a 
good note. 

 The piece of the puzzle I want to spend a bit of time on in this article and 
possible the next two articles, concerns when the veterans are living in SWMTVH 
after the construction is complete. My focus is going to be the role of the SW MT 
Vet Home Foundation. Shaunda Hildebrand, who will be the State Overseer of 
this Vet Home as she is our other State Vet Rest Homes, put together a “Veteran 
Home Foundation Guideline”. This will really help us know how we can assist our 
veterans in the best way possible.  Our Foundation’s purpose is: “To function as 
a non-profit entity whereby gifts, contributions, and grants can be utilized for the 
betterment of veterans’ home residents.”  The first title, in this document, covers 
the “Foundations’ Responsibilities”. Eight guideline items are listed which give 
the Foundation great things to attempt to achieve for our Veterans. They also 
alert us to things we can’t do that would be unlawful or go against rules 
established by the DPHHS, Senior & Long Term Care Division, who we are in 
partnership with. This working partnership is going to provide an environment 
that’s going to make our veteran residents feel like they're in a true home 
situation. It’s exciting as we learn just how much we can do. In the next article I’ll 
address some examples of approved activities we the Foundation can do to 
make living in this home a happy “down home” experience.  

Until next time, visit our Vet Home Construction Site and see the progress taking 
place. Take Care 


