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SUMMARY

Montana House Bill 922 (HB 922), passed during the 2023 legislative session, required
the Montana Department of Public Health and Human Services (DPHHS) to create and
implement a plan based on the principles of the Olmstead decision. This landmark U.S.
Supreme Court ruling requires states to provide services for people with disabilities in
the most integrated, community-based settings possible.

Key provisions of HB 922 include:

e Developing a comprehensive plan that includes measurable goals for increased
availability and access in order to ensure state-funded services for Montanans
with disabilities are provided in a community setting whenever possible.

e Consulting with stakeholders, including the Statewide Independent Living Council
(SILC), and providing regular opportunities for public input.

e Including an analysis of the department's current efforts, an overview of available
services, and an assessment of the system's strengths and weaknesses.

e Requiring DPHHS to review the plan by June 30, 2029, and every six years
thereafter, to ensure it remains consistent with the Olmstead decision.

Additionally, Montana House Bill 918 (HB 918) from the 2025 legislative session
requires DPHHS to provide regular reports to the Health and Human Services Budget
Committee during the legislative interim. These reports must detail the Department's
efforts to develop and implement the plan for integrating individuals with disabilities
into community-based settings, in compliance with the Olmstead v. L.C. Supreme Court
decision.
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OLMSTEAD PROJECT ACTIVITIES AND TIMELINE

DPHHS contracted with the Rural Institute for Inclusive Communities at the University of
Montana to assess Montana'’s current efforts and develop the Olmstead Plan as
required by HB 922. The project has followed a comprehensive timeline of activities,
from initial stakeholder engagement to data analysis and goal formulation.

April = August 2024: The project began with a kick-off meeting for state and
community partners, followed by a consensus-building workshop with the SILC to
identify priority populations for focus groups. The team submitted and received an
Institutional Review Board (IRB) exemption, created a plain-language document
explaining the Olmstead decision, and began collecting data from DPHHS on service
provision and costs.

September — November 2024: The team successfully recruited for and hosted 23
geographically diverse focus groups. Participants included people with disabilities, their
family members and caregivers, and representatives from statewide advocacy groups.

December 2024 - February 2025: Six interviews were conducted with people with
disabilities who had transitioned from institutional settings to more independent living.
The team completed a full analysis of all focus group and interview data and drafted
resolutions to seek permission from all seven tribal councils in Montana to interview
disability service providers on each reservation.

March — May 2025: Three provider focus groups were conducted, which included
individuals serving people with disabilities and the general public. The team presented
to all seven tribal councils, seeking permission for tribal interviews.

June - July 2025: A full-day DPHHS key stakeholder meeting was hosted, where data
was presented and Olmstead goals and objectives were refined. Tribal IRB submissions
were made, and information from all data sources was organized into a draft goals-and-
objectives document. The team also prepared data dashboards that included maps,
charts, and graphs to display the data visually.
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NEXT STEPS AND COLLABORATION

The next steps focus on finalizing the draft plan and preparing for public and legislative
committee review.

e DPHHS leadership and other key state employees will review objectives before
the draft plan is opened for public feedback in early fall 2025.

e The Rural Institute will evaluate and integrate information from the tribal
interviews into the plan.

e The knowledge translation team will convert the data and recommendations into
plain language, accessible documents for widespread dissemination.

e The Rural Institute continues to meet regularly with the SILC to gather feedback
and support their efforts to engage additional state departments.

e The SILC has made it a key ongoing goal to collaborate with state departments
beyond DPHHS to advance the Olmstead Plan through legislative action in the
2027 session.
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